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July 14, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209 (MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 23 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between June 17, 1999 and June 30, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Contacted Property B owner to determine if a decision has been reached 
regarding a second coat of stain on the new fence. 

• Temporary fence restoration at the staging area on the Hamilton Industrial Park 
site was completed. Final restoration of the fence is to be performed following 
completion of the pending Tier I I removal action. 

• Provided notification of a change in landscape contractor for restoration work to 
be completed on Property N. Notification was submitted to USEPA on June 23, 
1999. 

• Completed data validation reports for all verification samples; validation reports 
are to be provided to USEPA as part of the final removal action report. 
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Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preparation of the final removal action report. 

• Initiated corrections/repairs to restored areas at Property N that were identified 
by property owner. 

• Distributed routine reminders to property owners regarding proper watering of 
restored areas. 

Two-Week Schedule of Planned Activities 
No additional activities are expected to be initiated during the next two-week period 
(July 1, 1999 through July 14, 1999). 

One-Month Schedule of Planned Field Activities 
During the next four-week period (July 1, 1999 through July 28, 1999), the 
following field activities are planned: 

• Completion of repairs/corrections to restored areas at Property N. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 


